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CONSTRUCTION PROGRESS REPCRT FOR
MONTH OF Dssamher 195 3

To be submitted (in duplicate) as of the first day of each month on
all projects involving new construction, repairs, or alterations. If
suthorization hag been received and work not yet commenced, report should
be submitted, giving under "Date of Commencement", the known or estimated
date when work wlll commence. '

STATSPEC Project Title: Location: _?IﬁTlNTL
STATINTL contractor: Allotment No.:  4£442=40«001

Date of qumnehcangntlell Avgust 1953 Scheduled Completion Date: 30 Septs 1953

S : — . Advenced to S Nev, 1953

Authority for construction (identification of instrument authorizing work):
BRC achion DI/1 = 195 = 53, Dated 13 April 1953

Brief description of work involved: _Qometrusticn of antenns field snd power
cable, . | . ‘

Percent completed in various branches of work:
Excavation, grading 4 .9 Flooring X %
Concrete, cement work % Herdware . ..~ .. %
Structural steel -G Painting, elazing %
Masonry = % Plumbing ' %
Carpentry, millwork % Heating, ventilating | %
Roofing, waterproofing % Electrical %
Sheet metel % Electric fixtures %
Lath, plaster, acoustic % Approsch work %
Insulation b Other %
Antenns system 1
Goaxial osble | 99% |/..  Power geble 989

v Totals:
Amount of contract, including additions and deductions $ 449908.60 ' oo
Value of work completed to date Lhg J2Q,81 A ¥
Velue of materials on site
Value of materials in storage
Total value of completed work and materials bhg 389,81 4 iao
Total of partial payments to 31 Desember 195 3 27,281,85 .0y
BY
(Signature)

See opposite side for instructions.
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1. This blank is an interim form to be used in
reporting progress on all contracts involving expenditure
- of funds for constructlon, including alterations and re-
pairs to existing structures and is intended to supplement
the Real Property Report (Form No. 36-219) in affording a
complete record of the Agency's real property holdings.

2. When no Agency technical representative is assigned
to the project or to the station under whose jurisdiction
the work is being done, the necessary information should be
cbtained from the appropriate representative of the Agency
responsible for mansgement of the contract.

3. If various units of work under one authorization -
do not lend themselves to inclusion in one progress report,
separate sheets should be submitted; €.g., when vork under
& given authorization is handled under two or more separate
contractsa
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